

Project	Project Manager	Project Type	Cross-MAIS Interdependency	Estimated Effort	Actual Effort to Date	Estimated Start	Estimated Finish	Jun 09	Jul 09	Aug 09	Sep 09	Oct 09	Nov 09	Dec 09	Jan 10	Feb 10	Mar 10	Apr 10	May 10
MAIS PS Integration Strategy	Ghazala Hussain	Planning & Research	Minimal	100 - 499 Hours	503	May/08	May/09												
Database security	Meyer Seth	Design/Implementation	Minimal	100 - 499 Hours	0	Nov/08	Jun/09												
SA Scholarship Funds Match Consulting	Nowak Elaine	Consulting	Minimal	100 - 499 Hours	600	Nov/08	Jun/09												
XMAIS SM Requestor Console Campus Wide	Andrea Stevens	Design/Implementation	Significant	5,000 - 14,999 Hours	707	Mar/09	Jun/09												
BI DA Data Governance	Boettger Pattie	Planning & Research	Moderate	100 - 499 Hours	138	Aug/08	Jun/09												
BI MRpts Law School Pilot	Nugent, Ruby	Design/Implementation	Minimal	100 - 499 Hours	1,001	Jun/08	Jun/09												
BI MRpts Report Library	Robison, kyle	Design/Implementation	Minimal	100 - 499 Hours	491	Jun/08	Jun/09												
FASF Entrance/Exit Interviews	Marts Patricia	Design/Implementation	Minimal	100 - 499 Hours	239	Jan/09	Jun/09												
HR Metrics V2 Cube	Nugent Ruby	Design/Implementation	Moderate	100 - 499 Hours	548	Feb/09	Jun/09												
RA Admissions Web App RFP	Nelson Mark	Planning & Research	Minimal	100 - 499 Hours	184	Feb/09	Jun/09												
SA RA ONSP Redesign	Joan Masters	General Discretionary	Minimal	5,000 - 14,999 Hours	2,591	Jun/08	Jun/09												
XMAIS - STAT / Unicenter E-Learning	Jeff Neuman	Design/Implementation	Minimal	100 - 499 Hours	134	Sep/08	Jun/09												
MAIS Enterprise Directory Services	Liz Salley	Design/Implementation	Significant	5,000 - 14,999 Hours	3,822	Feb/04	Jun/09												
FIN Implement eSettlement/eSupplier Conn	Nadeem Zaidi	Design/Implementation	Significant	500 - 1,499 Hours	5,611	Aug/07	Jun/09												
Fin M-Reports Content Program Mgt & Perf Support	Carson Cassandra	Design/Implementation	Minimal	500 - 1,499 Hours	1,417	Sep/08	Jun/09												
Fin M-Reports ICE FY09 Certification Enhancements	Carson Cassandra	Design/Implementation	Moderate	100 - 499 Hours	285	Sep/08	Jun/09												
Fin M-Reports Project Grant Content Enhancement	Carson Cassandra	Design/Implementation	Moderate	100 - 499 Hours	246	Oct/08	Jun/09												
FIN Space Mgt Delivery Subproject	Pam Fons	Design/Implementation	Moderate	2,500 - 4,999 Hours	10,655	Sep/06	Jun/09												
Human Subject Incentive Payment Project	Pam Fons	Design/Implementation	Moderate	500 - 1,499 Hours	1,747	Oct/08	Jun/09												
Impl of Dev FTP Interface Architecture Server	Houser Terry	Design/Implementation	Minimal	100 - 499 Hours	0	May/09	Jun/09												
MAIS Communications Framework	Joan Witte	Design/Implementation	Significant	1,500 - 2,499 Hours	4,156	Nov/07	Jun/09												
Prod .NET Environment	Jeff Neuman	Design/Implementation	Moderate	500 - 1,499 Hours	528	Jan/08	Jun/09												
PROJ:FIN DART Implementation	Chaffee Larry	Design/Implementation	Moderate	5,000 - 14,999 Hours	3,533	Aug/08	Jun/09												
XAIS BI Push Technology	Carrie Shumaker	Design/Implementation	Significant	500 - 1,499 Hours	2,154	Jul/06	Jun/09												
BFIT Exchange 2007	Hufziger, John	General Discretionary	Minimal	100 - 499 Hours	15	Nov/06	Jun/09												
eResearchProposalMgt. Impl. for ext sponsors	Cathy Handyside	Design/Implementation	Significant	15,000 + Hours	36,061	Sep/06	Jun/09												
Fin M-Reports All Funds Source/Use Content Implem	Carson Cassandra	Design/Implementation	Moderate	500 - 1,499 Hours	1,732	Sep/08	Jun/09												
HRMS HR ePerformance	Judy Aldrich	Design/Implementation	Minimal	500 - 1,499 Hours	3,085	Jun/08	Jun/09												
HRMS PYTL Archiving Strategy	Carrie Shumaker	Design/Implementation	Significant	500 - 1,499 Hours	12	Aug/05	Jun/09												
HRMS PYTL Direct Entry for Timekeepers	Scot Yoas	Design/Implementation	Moderate	100 - 499 Hours	111	May/04	Jun/09												
HRSA UM Emergency Alerts, Phase 2	Liz Salley	General Discretionary	Moderate	100 - 499 Hours	415	Aug/08	Jun/09												
HRSA UM Emergency Management	Liz Salley	General Discretionary	Minimal	100 - 499 Hours	203	Aug/08	Jun/09												
MAIS/MCIT Computer Operations Efficiency Tool	Linsenman Mark	Design/Implementation	Minimal	100 - 499 Hours	36	Jan/09	Jun/09												
MAIS Strat Plan Updates	Thomas Robert	Design/Implementation	Significant	100 - 499 Hours	922	Jul/07	Jun/09												
Wolverine Access Redesign & Implementation	Dani Vedagiri	Design/Implementation	Significant	15,000 + Hours	6,664	Jul/08	Jun/09												
XMAIS SM Reporting	Andrea Stevens	Design/Implementation	Significant	5,000 - 14,999 Hours	173	Oct/08	Jun/09												
SA FASF ACG/SMART Grants Transition to PS	Nowak Elaine	Design/Implementation	Minimal	100 - 499 Hours	485	Dec/08	Jul/09												
BI ETL Tool Selection	Holly Nielsen	Planning & Research	Moderate	100 - 499 Hours	82	Apr/09	Jul/09												
RA Dental Load Enhancements 2009	Nelson Mark	Design/Implementation	Minimal	100 - 499 Hours	62	May/09	Jul/09												
eResearch RM 2.1	Speers Jerry	Design/Implementation	Minimal	500 - 1,499 Hours	790	Mar/09	Jul/09												
Information Lifecycle Management (ILM) - Phase I	Daley Michael	Design/Implementation	Moderate	500 - 1,499 Hours	38	Apr/09	Jul/09												
PlanView 9.2.1 Upgrade	Ghazala Hussain	Design/Implementation	Moderate	500 - 1,499 Hours	1,568	Oct/08	Jul/09												
SA FASF Staff View SF Self Service	Elaine Nowak	Design/Implementation	Minimal	100 - 499 Hours	24	Apr/09	Aug/09												
PeopleSoft Performance Monitor Implementation	Houser Terry	Production Support	Minimal	100 - 499 Hours	0	May/09	Aug/09												
BI BusObj XI 3.1 upgrade phase 2: Web Intelligence	Cristine Little	Design/Implementation	Significant	500 - 1,499 Hours	1,698	Jan/09	Aug/09												
XAIS MyLINC Point Release Upgrades	Judy Aldrich	General Discretionary	Moderate	500 - 1,499 Hours	788	Mar/08	Aug/09												
MRpts ITSS Content	Mary Wise	Design/Implementation	Minimal	100 - 499 Hours	19	Apr/09	Aug/09												
Teaching Evaluations ReDesign	Mary Gohsman	Design/Implementation	Minimal	500 - 1,499 Hours	616	Mar/09	Aug/09												
BF Desktop Application Doc. Support (DADS)	Cristine Little	Design/Implementation	Minimal	5,000 - 14,999 Hours	6,548	Sep/07	Aug/09												
ImageNow Version 6.x Upgrade	Ghazala Hussain	Design/Implementation	Moderate	2,500 - 4,999 Hours	4,870	Feb/08	Sep/09												
SA SAIP-Student Admin Integration Pack	Liz Salley	Design/Implementation	Moderate	1,500 - 2,499 Hours	1,303	Aug/08	Sep/09												
Workstation power and patch management	Hufziger John	Design/Implementation	Minimal	100 - 499 Hours	62	Apr/09	Sep/09												
SA FASF Tuition Attribution Phase 1	Elaine Nowak	Design/Implementation	Moderate	500 - 1,499 Hours	1,047	Oct/08	Sep/09												
Student Admin Strategic Planning	Kuffner Karen	Planning & Research	Minimal	100 - 499 Hours	125	Dec/08	Sep/09												
FIN Concur	Thom Madden	Design/Implementation	Minimal	1,500 - 2,499 Hours	2,599	Oct/08	Oct/09												
MRpts Admissions Scorecard	Nugent Ruby	Design/Implementation	Moderate	100 - 499 Hours	10	Mar/09	Oct/09												
RA SPH Load Enhancements 2009	Nelson Mark	Design/Implementation	Minimal	100 - 499 Hours	1	May/09	Nov/09												
PeopleTools Upgrade to 8.50 - all Fin and HE Envs.	Houser Terry	Design/Implementation	Moderate	500 - 1,499 Hours	0	Sep/09	Dec/09												
HRMS PYTL Direct Entry into TL - Self Serv	Scot Yoas	Design/Implementation	Minimal	100 - 499 Hours	696	Jul/05	Dec/09												
MAISAid eLearning Development	Weaver Stacey	Design/Implementation	Significant	500 - 1,499 Hours	3,651	Jan/09	Dec/09												
MAIS Employee Development Strategy	Amy Grier	Consulting	Significant	500 - 1,499 Hours	1,548	Mar/07	Dec/09												
XMAIS SM Program Management	Andrea Stevens	Planning & Research	Significant	5,000 - 14,999 Hours	1,391	Apr/08	Dec/09												
BI SSN & DOB Removal	DePriest Dockins	General Discretionary	Minimal	100 - 499 Hours	192	Nov/08	Dec/09												
HRMS HR eVerify	Judy Aldrich	Design/Implementation	Minimal	500 - 1,499 Hours	2,263	Jun/08	Dec/09												
PYTL Punch Time Implementations	Melissa Kokenakas	Design/Implementation	Moderate	100 - 499 Hours	62	Apr/09	Dec/09												
BFIT Windows Vista	John Hufziger	Design/Implementation	Minimal	1,500 - 2,499 Hours	1,117	Dec/06	Dec/09												
HRMS U-Year Sponsored Research	Tom Mobley	General Discretionary	Minimal	500 - 1,499 Hours	513	Mar/09	Dec/09												
Comm on Sust Health Benefits (COSH) Mandate OE 10	Lawrence Amy	Design/Implementation	Minimal	100 - 499 Hours	837	Feb/09	Jan/10												
Climate Savers Computing Initiative Project	Block, Roxy	Design/Implementation	Moderate	5,000 - 14,999 Hours	8,068	Jul/07	Feb/10												
BI MRpts eResearch KPIs	Robison Kyle	Planning & Research	Minimal	100 - 499 Hours	50	Feb/09	Feb/10												
Financial 9.1 Upgrade Planning	Cassandra Carson	Planning & Research	Moderate	500 - 1,499 Hours	0	Apr/09	Apr/10												
SA FASF Payment Plans	Elaine Nowak	Consulting	Minimal	500 - 1,499 Hours	408	Oct/08	Apr/10												
HRMS HR eRecruit	Judy Aldrich	Planning & Research	Minimal	100 - 499 Hours	2,252	Jun/08	May/10												
HRMS MyLINC New Customer	Judy Aldrich	Design/Implementation	Moderate	500 - 1,499 Hours	1,460	Jun/08	Jun/10												
SA FASF FinancialAid Resources&Forecast Mgmt	Elaine Nowak	Design/Implementation	Significant	2,500 - 4,999 Hours	1,155	Oct/08	Jun/10												
Low Unit of Measure UMHS	Fons Pam	Design/Implementation	Moderate	500 - 1,499 Hours	1,394	Aug/08	Jul/10												
eResearch Animal Protocol Review	Jerry Speers	Design/Implementation	Moderate	5,000 - 14,999 Hours	487	Nov/08	Nov/10												
Building Access Control Project	Wroblewski Bill	Design/Implementation	Minimal	500 - 1,499 Hours	31	Apr/09	Jul/12												