
COMPLETED EXAMPLE  

PMM Interactive Flow 
Project Communication Plan (M108) 

 
Project Name: PMM Interactive Flow PlanView Number:  

Project Sponsor:  Project Size:  

Project Director:  Project Start Date: 9/19/07 

Project Manager: Cristine Little Project End Date: 12/17/07 

 

 

Report Frequency Topics Assigned To Recipients 
Team Status Reports Weekly • Major events and accomplishments in the past 

week 
• Open issues impacting work effort 
• Slipping tasks 
• Upcoming week’s key events 
• Dependencies impacting next week’s work effort 

(Source -  Lotus Notes Status Report DB) 

Team Members Project Manager 

Project Lead 

Project Team Meetings - 
Agendas and Minutes 

Weekly • Review of project schedule/plan and deliverables 
status 

• Review of project issues, risks, changes status 
• Review of action items 

Project Administrator Project Team 

Project Stakeholder 
Meetings-Agendas and 
Minutes 

Weekly and/or 
Monthly 

• Review of over-all project schedule/plan 
• Summary of accomplishments 
• Summary of project issues, risks, scope changes 

Project Administrator Project Manager 

Project Sponsor 

Business & Technical 
Process Owner(s) 

Effort Tracking- 
Project Summary 

Monthly • Actual hrs. vs. estimates 
o By division 

Project Administrator Project Manager 

Project Lead 
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Report Frequency Topics Assigned To Recipients 
o By unit 
o By phase 

• Earned value 
(Source:  PlanView) 

Project Sponsor 

Business & Technical 
Process Owner(s) 

Effort Tracking Weekly • Actual hrs. vs. estimates 
o Per division 
o By unit 
o By phase 

• Earned value 
(Source: PlanView)  

Project Administrator Project Manager 

Project Lead 

Project Sponsor 

Business & Technical 
Process Owner(s) 

Summary Budget Reporting Monthly • Actual $’s vs. budgets 
o By division 
o By unit 
o By phase 

• Earned value in $ 
• Budget projections 
• A/P encumbrances 

(Source:  Data Warehouse, ODS) 

Project Manager Project Sponsor 

Business & Technical 
Process Owner(s) 

Budget Tracking Monthly • Actual $’s vs. budgets 
o By division 
o By unit 
o By phase 

• Earned value in $ 
• Budget projections 
• A/P encumbrances 

(Source:  Data Warehouse, ODS) 

Project Manager Project Sponsor 

Business & Technical 
Process Owner(s) 

Issue/Risks/Change/Scope 
Tracking 

Weekly • By priority 
• By division 

Project Administrator 

Project Team 

Project Manager 

Project Lead 
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Report Frequency Topics Assigned To Recipients 
• Over due tasks 

(Source:  PM Project Control Spreadsheets 
or Lotus Notes Issues Database) 

Project Team 

Identification of critical path  
Items and Status (from  
Project Plan) 

Weekly  • Tasks 
• Dependencies 
• Status 

Project Administrator Project Manager 

Project Lead 

Release Meeting High-level  
Status Reports 

Weekly • Metrics for tasks/phases 3 months out Project Manager Project Sponsor 

Business & Technical 
Process Owner(s) 

 
High-level Status Report Quarterly at 

project onset; 
Reduce to 
monthly as 
upgrade nears 
completion 

• High-level effort tracking 
• High-level budget status 
• Issues 
• High-level critical path items and status 

Project Manager Project Sponsor 

Business & Technical 
Process Owner(s) 

Project Team 
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Internal Use Only Internal Use Only 

Document Change Control Document Change Control 
Project Communication Plan (M108) Project Communication Plan (M108) 

Version 
Number 
Version 
Number 

Date Date Revision 
Author 

Revision 
Author 

Description Description 

1.0 1.0 11/07/07 11/07/07 SS-KS SS-KS Draft submitted for review. Draft submitted for review. 

        

        

        

        

        

        

        

        

  
This document is owned and maintained by MAIS Shared Services, Project Support. Any changes to template format and content 
must adhere to departmental document management standards. 
This document is owned and maintained by MAIS Shared Services, Project Support. Any changes to template format and content 
must adhere to departmental document management standards. 
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