


# PLANVIEW & MS PROJECT EXAMPLES

## Project Plan Schedule (M102)

This following four-part image displays the PlanView Project Management Plan/Schedule Template on which the standard project phases are based:



The screenshot shows the PlanView Manage Work interface in a Microsoft Internet Explorer browser window. The browser address bar shows the URL: https://maispvweb.bf.umich.edu/planview/ManageWork/control.asp. The page title is "PlanView: Manage Work -- pvprod / RLBLOCK - Microsoft Internet Explorer".

The main content area displays the "MAIS PM Template" with summary statistics:

- Active Projects: 28
- Total Projects: 36
- Active Service: 0
- Total Service Requests: 0
- Resources: 13

The central table shows the project plan schedule for the selected template. The table has the following columns: Title, Wor>>, Inter>>, Proj>>, Remaining, Actual, At Complete, Dur>>, and CPM>>. The data is organized into a hierarchy of levels (L1 to L8) and phases (PROP, DEF, EX, SDLC).

Main				Effort				
Title	Wor>>	Inter>>	Proj>>	Remaining	Actual	At Complete	Dur>>	CPM>>
INST: UMICH				8h	526.50h	534.50h		
SEQ: MAIS-TEMPLATES				8h	526.50h	534.50h		
DIV: MAIS-TEMPLATES				8h	526.50h	534.50h		
L4: MAIS-TEMPLATES				8h	526.50h	534.50h		
UNIT: MAIS-Templates								
PLAN: Template: Disc FY05 MAIS Generic	000>>	Medium	On >>				260d	
PLAN: Template FY05 Production Support MAIS Generic	000>>	Medium	On >>				260d	
PLAN: Template: Project Management Plan-Schedule	000>>	Medium	Ope>>					
L7: Project Proposal Creation & Review Phase (PROP)	000>>	Medium	Ope>>					
L7: Project Definition & Startup Phase (DEF)	000>>	Medium	Ope>>					
L7: Project Execution Phase (EX)	000>>	Medium	Ope>>					
L8: EX - Project Administration	000>>	Medium	Ope>>					
L8: EX - Project Reporting	000>>	Medium	Ope>>					
L8: EX-Project Control	000>>	Medium	Ope>>					
L8: EX-Project Health Checks	000>>	Medium	Ope>>					
L8: EX - Software Devel Life Cycle (SDLC)	000>>	Medium	Ope>>					

The interface includes a navigation bar at the bottom with buttons for "Gantt...", "Schedule...", "Sort...", and "Reports...". The Windows taskbar at the bottom shows the Start button, several open applications (including Microsoft Office Outlook and PlanView: Manage Wo...), and the system clock showing 10:34 AM on 10/24/2005.

PlanView: Manage Work -- pyprod / RLBLOCK - Microsoft Internet Explorer

File Edit View Favorites Tools Help

Address: https://maisprweb.bf.umich.edu/planview/ManageWork/control.asp

# Manage Work

File Edit View Work Resources Tool Help PlanView

**MAIS PM Template**      Active Projects: 28    Active Service: 0    Resources: 13  
 Total Projects: 36    Total Service Requests: 0

Title: PLAN: Template: Project Management Plan-Schedule

Title	Main			Effort			Dur>>	CPM>>
	Wor>>	Inter>>	Proj>>	Remaining	Actual	At Complete		
▼ L8: EX - Software Devel Life Cycle (SDLC)	000>>	Medium	Ope>>					
L9: EX-SDLC - Requirements & Fit/Gap Analysis Ph>>	000>>	Medium	Ope>>					
L9: EX-SDLC - Design Phase	000>>	Medium	Ope>>					
L9: EX-SDLC - Development & Unit Testing Phase	000>>	Medium	Ope>>					
L9: EX-SDLC - System Testing Phase	000>>	Medium	Ope>>					
L9: EX-SDLC - Rollout-Release Phase	000>>	Medium	Ope>>					
L9: EX-SDLC - Practice Moves	000>>	Medium	Ope>>					
▼ L8: EX - Performance Support (PS)	000>>	Medium	Ope>>					
L9: EX-PS - Assessment	000>>	Medium	Ope>>					
L9: EX-PS - Design	000>>	Medium	Ope>>					
L9: EX-PS - Development	000>>	Medium	Ope>>					
L9: EX-PS - Delivery	000>>	Medium	Ope>>					
L8: EX - Production Support Planning (PROD)	000>>	Medium	Ope>>					
▼ L8: EX - Infrastructure (TIO)	000>>	Medium	Ope>>					
L9: EX-TIO - Administration/Planning	000>>	Medium	Ope>>					
L9: EX-TIO - Set-Up Environment	000>>	Medium	Ope>>					

Gantt... Schedule... Sort... Reports...

Done    Internet

Start    10 Microsoft Office Ou...    PlanView: Manage Wo...    M:\EAS\EAS-Methodolog...    Address    10:35 AM

PlanView: Manage Work -- pyprod / RLBLOCK - Microsoft Internet Explorer

File Edit View Favorites Tools Help

Address: https://maispyweb.bf.umich.edu/planview/ManageWork/control.asp

# Manage Work

File Edit View Work Resources Tool Help PlanView

**MAIS PM Template**      Active Projects: 28    Active Service: 0    Resources: 13  
 Total Projects: 36    Total Service Requests: 0

Title: PLAN: Template: Project Management Plan-Schedule

Main			Effort					
Title	Wor>>	Inter>>	Proj>>	Remaining	Actual	At Complete	Dur>>	CPM>>
▼ L8: EX - Infrastructure (TIO)	000>>	Medium	Ope>>					
L9: EX-TIO - Administration/Planning	000>>	Medium	Ope>>					
L9: EX-TIO - Set-Up Environment	000>>	Medium	Ope>>					
L9: EX-TIO - Pre Go-Live Support	000>>	Medium	Ope>>					
▼ L8: EX - DW Development (DWD)	000>>	Medium	Ope>>					
L9: EX-DWD - Requirements & Fit/Gap Analysis Ph>>	000>>	Medium	Ope>>					
L9: EX-DWD - Design Phase	000>>	Medium	Ope>>					
L9: EX-DWD - Development & Unit Testing Phase	000>>	Medium	Ope>>					
L9: EX-DWD - System Testing Phase	000>>	Medium	Ope>>					
L9: EX-DWD - Rollout-Release Phase	000>>	Medium	Ope>>					
L9: EX-DWD - Production Support Planning	000>>	Medium	Ope>>					
L9: EX-DWD - Environment Setup	000>>	Medium	Ope>>					
L9: EX-DWD - Performance Support Change Mgmt	000>>	Medium	Ope>>					
▼ L8: EX - Cross-MAIS Consulting	000>>	Medium	Ope>>					
L9: EXXMC - Entry	000>>	Medium	Ope>>					
L9: EXXMC - Contract	000>>	Medium	Ope>>					

Gantt... Schedule... Sort... Reports...

Done    Internet

Start    10 Microsoft Office Ou...    PlanView: Manage Wo...    M:\EAS\EAS-Methodolog...    Address    10:35 AM

PlanView: Manage Work -- pyprod / RLBLOCK - Microsoft Internet Explorer

File Edit View Favorites Tools Help

Address: https://maispyweb.bf.umich.edu/planview/ManageWork/control.asp

# Manage Work

PlanView

**MAIS PM Template**      Active Projects: 28    Active Service: 0    Resources: 13  
 Total Projects: 36    Total Service Requests: 0

Title: PLAN: Template: Project Management Plan-Schedule

Main			Effort					
Title	Wor>>	Inter>>	Proj>>	Remaining	Actual	At Complete	Dur>>	CPM>>
▼ L8: EX - Cross-MAIS Consulting	000>>	Medium	Ope>>					
L9: EX×MC - Entry	000>>	Medium	Ope>>					
L9: EX×MC - Contract	000>>	Medium	Ope>>					
L9: EX×MC - Data Collection	000>>	Medium	Ope>>					
L9: EX×MC - Diagnosis	000>>	Medium	Ope>>					
L9: EX×MC - Feedback	000>>	Medium	Ope>>					
L9: EX×MC - Feasibility Review	000>>	Medium	Ope>>					
L9: EX×MC - Executive Summary	000>>	Medium	Ope>>					
L7: Post Project Phase (POST)	000>>	Medium	Ope>>					
▶ PLAN: Proj: PS Upgrades Generic	000>>	Medium	Ope>>					
▶ PLAN: Template FY04 Production Support MAIS Generic	TPS>>	Medium	Ope>>				249d	
▶ PLAN: Proj: P58 Upgrade Umbrella	000>>	Medium	Ope>>				2d	
▶ PLAN: Template: Disc FY03 MAIS Generic	000>>	Medium	Ope>>					
▶ PLAN: Template: Disc FY04 MAIS Generic	TDI>>	Medium	Ope>>					
▶ PLAN: Template FY03 Production Support MAIS Generic	000>>	Medium	Ope>>				250d	
UNIT: HR Templates								

Gantt... Schedule... Sort... Reports...

Address: https://maispyweb.bf.umich.edu/planview/Copyright/PlanView.asp?Name1=Manage&Name2=Portfolio&Gif=manage\_portfolio\_flash

Start | 10 Microsoft Office Ou... | PlanView: Manage Wo... | M:\EAS\EAS-Methodolog... | Address | 10:35 AM